
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

11:02 PM
Run date

Time

Reviewer: Soheilifard, Saman 23-Feb-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 269 Date: 14-Feb-2011 Monday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 524

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site after the safety meeting at 7:20 AM. Crews had to work on splice 1 , &
work on splice 2 ,

Due to the heavy wind the tower crane was shut down . The erection tower crews were sent home
after the safety meeting at 7:30 AM.

Kimo & Obra had to work on splice 2 on the North tower shaft . Crews had to snug & pretension the
remaining 10 bolts ( Column 88 on the corner between plates A & E ) . They started at 7 :40 AM. Crews
were done at 8:00 AM.

After that , crews had to test 10% of the bolts , pull out of the site their tools & equipment . They
were done at 8:25 AM. Crews left at 8:30 AM.

The North tower shaft is completed , tested , & cleaned . ABF crews waiting for 22 - 6 mm. washers
to install them on the bolts that interfere with the longitudinal stiffeners on the heads to complete the work
& to accept the North tower shaft .

David , Edward , Richard & Roger had to work on splice 1 . Crews had to pull out of the site the
temporary bolts which were used for the tower erection from the South tower shaft .

In addition to that , crews had to lower the permanent bolts for the West tower shaft , set them on
the working platform at 49 meters around the West tower shaft . They started at 7:30 AM. Crews were
done at 8:55 AM. Crews were called to go to Pier 7 . They left at 9:00 AM.

In the office I had to work on Title VI training for 2 hours . It was completed & the completion
certificate was issued .

Bid Item: 053 T-L02-BSW.05304-0120F4 Tower Lift 02 Bolt Tower SW

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM ROGELIO RUIZIronworker 2.00 0.00 0.00 2.00

JNM RICHARD CHOUINARDIronworker 2.00 0.00 0.00 2.00

FOR EDWARD MEYERIronworker 2.00 0.00 0.00 2.00

FOR DAVID LUCEROIronworker 2.00 0.00 0.00 2.00

FOR OBRA PAULKIronworker 1.00 0.00 0.00 1.00

JNM KIMO JOSEIronworker 1.00 0.00 0.00 1.00
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